
I-680 CONSTRUCTION ACTIVITIES AND SCHEDULE 
Updated July 27 for activities through August 14 with upcoming work anticipated for 

July/August. 
  
Please note this schedule is subject to change based on weather, field conditions, and 

construction progress.  

 

For the latest freeway ramp and lane closures go to Updates. 

 

NORTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD 

 

 Sawcutting and installation of precast concrete panels in lane 2 is ongoing and 

will continue Monday through Saturday nights for several weeks.  Nighttime 

closures will be required. 

 Setting K-rail along the shoulder will begin July 22 and will continue Monday 

through Saturday for several nights.  Nighttime closures will be required. 

 Striping/lane realignment tentatively scheduled to start August 8 and continuing 

Monday through Saturday for a week.  Nighttime closures will be required. 

 Shoulder work is ongoing and will continue for several days. Nighttime closures 

will be required. 

 Concrete grinding tentatively scheduled to start August 1, continuing Monday 

through Saturday nights for several weeks.  Nighttime closures will be required. 

 

o Upcoming work (July-August):  Continuation of the precast panel 

installation as described above for inside (left) lanes.  Ramp paving and 

repair work.  Drainage repair.  Remove and install Metal Beam Guard 

Rail.  Repair and install electrical systems.  Place permanent delineation.  

Permanent barrier work. 

 

SOUTHBOUND 680 FROM DIABLO ROAD TO ALCOSTA BLVD. 

 

 Sawcutting, and installation of precast concrete panels in the outside (right) lanes 

is ongoing and continuing Monday through Saturday nights for several weeks.  

Nighttime closures will be required.  

 Setting K-rail along the shoulder will begin July 27 and will continue Monday 

through Saturday for several nights.  Nighttime closures will be required. 

 Shoulder work will begin July 29 and will continue for several days. Nighttime 

closures will be required. 

 

o Upcoming work (July-August):  Continuation of the precast panel 

installation as described above, including inside (left) lanes.  Ramp paving 

and repair work.  Drainage repair.  Remove and install Metal Beam Guard 

Rail. 

 

NORTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD 

 

 Paving ramps tentatively scheduled to start July 26, continuing Monday through 

Saturday nights for several weeks.  Nighttime closures will be required. 

 Electrical work tentatively scheduled to start August 4 and continuing Monday 

through Saturday for several nights.  Nighttime closures will be required. 



 Concrete barrier at shoulder tentatively scheduled to start August 8 and 

continuing Monday through Saturday for several nights.  Nighttime closures will 

be required. 

 

o Upcoming work (July-August):  Continue paving mainline and ramps as 

described above.  Repair and install electrical systems.   

 

SOUTHBOUND 680 FROM RUDGEAR ROAD TO DIABLO ROAD 

 

 Demolish shoulder barrier starting July 14 and continuing Monday through 

Saturday nights for several weeks.  Nighttime closures will be required. 

 Electrical work tentatively scheduled to start August 9 and continuing Monday 

through Saturday for several nights.  Nighttime closures will be required. 

 Concrete barrier at shoulder tentatively scheduled to start August 11 and 

continuing Monday through Saturday for several nights.  Nighttime closures will 

be required. 

 

  

o Upcoming work (July-August):  Continue barrier work and noise and 

vibration monitoring as described above.  Pave mainline.  Repair and 

install drainage and electrical systems. 

 

BRIDGE WORK AT LA GONDA, LIVORNA, AND RUDGEAR (NORTHBOUND 

AND SOUTHBOUND) 

 

 La Gonda: At this time, no work scheduled through August 14. 

 Livorna: At this time, no work scheduled through August 14. 

 Rudgear: Joint Assemblies work tentatively scheduled to start July 27 and 

continuing Monday through Saturday for several weeks.  Nighttime closures will 

be required. 

 

o Upcoming work (July-August):  Continuation of approach/departure slab 

work as described above.  Bridge treatment.  Adjust to finish grade. 

 

PARK & RIDE LOT (RUDGEAR) 

 

 Hand rail work is scheduled on August 1. 

 


